

IT Governance - Projects

FRI 2/5/16 - FRI 3/6/20

Active Projects

Projects that are in progress or in the planning stage

% COMPLETE


35%

MILESTONES DUE

Milestones that are coming soon.

Name	Finish
Nursing Collab Blg - Prov	Tue 8/1/17
Engineering Building On-Line	Mon 7/1/19
Hobsons Connect Support Ends	Fri 6/30/17
Nolij - End of Life	Fri 6/1/18
Financials 9.1-Extended Support Ends	Mon 1/1/18
St Campus Solutions Extended Support Ends	Tue 12/31/19

% COMPLETE



Resource Names Legend:

- DIT - Distributed IT
- HPC - High Performance Computing
- ISP - IT Strategic Planning
- ITS - Information Technology Services (Multiple Divisions)
- MTS - Media Technology Services
- SEC - IT Security
- UCS - University Computing Services

Name	Start	Finish	Duration	% Complete	Resource Names
URI/State Schedule	Sat 6/4/16	Mon 7/1/19	800 days	16%	URI
Nursing Collab Blg - Prov	Tue 8/1/17	Tue 8/1/17	0 days	0%	URI
CIO Search	Thu 6/1/17	Fri 8/31/18	327 days	0%	URI
Engineering Building On-Line	Mon 7/1/19	Mon 7/1/19	0 days	0%	URI
University Computing Services	Fri 2/5/16	Fri 12/15/17	486 days	56%	UCS
Virtual Server Farm Upgrade/Replace	Sat 3/25/17	Fri 6/30/17	71 days	85%	UCS
Retiree Program to In-house	Mon 4/3/17	Fri 7/14/17	75 days	79%	UCS
Secure the Data Center (Tyler)	Mon 4/10/17	Fri 7/14/17	70 days	69%	CTS
Replace Nolij	Thu 9/1/16	Mon 7/31/17	238 days	73%	UCS
Microsoft Proper CAL Licensing	Mon 7/10/17	Fri 9/1/17	40 days	0%	UCS
Tyler Hall Transfer Switch Redundancy	Wed 3/1/17	Fri 9/1/17	133 days	50%	UCS
Web Policy Final - Implementation	Mon 5/16/16	Fri 8/25/17	335 days	67%	UCS
Grant/Cayuse Program App - Interface	Thu 9/1/16	Fri 9/1/17	262 days	60%	UCS
Replace Admis Hobsons Connect CRM	Thu 11/10/16	Fri 9/1/17	212 days	0%	DIT,UCS
File System Migration	Fri 2/5/16	Fri 9/29/17	431 days	75%	UCS
People Admin to Peoplesoft Update	Thu 6/1/17	Wed 10/4/17	90 days	0%	UCS
Migrate Servers from Old Farm to VxRails	Mon 7/3/17	Fri 12/15/17	120 days	0%	UCS
Web Migrations to WordPress	Mon 6/6/16	Fri 9/1/17	325 days	49%	
GSO Web Migration	Mon 8/1/16	Fri 9/1/17	285 days	37%	UCS
Harrington School Web Migration	Tue 11/1/16	Fri 9/1/17	219 days	25%	UCS
G-Suite (GAPE) Utilization	Mon 1/2/17	Fri 9/15/17	185 days	14%	
Legal Review of Google License	Sat 4/1/17	Thu 8/31/17	110 days	5%	Legal
Google Single Domain	Mon 1/2/17	Fri 9/15/17	185 days	19%	UCS
Peoplesoft	Mon 5/16/16	Fri 7/19/19	830 days	32%	UCS
Common App Upgrade - FY 2018	Mon 5/1/17	Tue 8/15/17	77 days	15%	UCS
Load Balancing For Peoplesoft	Mon 7/3/17	Fri 12/1/17	110 days	0%	UCS
Financials 9.2 Upgrade	Tue 11/29/16	Mon 1/22/18	300 days	20%	UCS
Hyperion Budgeting System	Mon 4/3/17	Mon 4/2/18	261 days	20%	UCS
Campus Solutions 9.2 Upgrade	Mon 1/1/18	Fri 7/19/19	405 days	0%	UCS
DataSpark Transition	Mon 2/6/17	Thu 8/31/17	149 days	64%	
Dataspark Test Validation	Mon 3/6/17	Fri 5/19/17	55 days	75%	DS,UCS
Transition Data to URI	Fri 3/10/17	Fri 6/23/17	75 days	93%	UCS,DS
Decommission Davol Square	Mon 6/26/17	Fri 6/30/17	4 days	0%	UCS
Staff Move to Library	Fri 3/31/17	Fri 6/30/17	65 days	80%	UCS,MTS
IT Security Review & Implementation	Sat 4/1/17	Fri 7/28/17	86 days	65%	SEC
Enrcrption on DataSpark Drives	Sat 4/1/17	Thu 8/31/17	110 days	12%	UCS
IT Security	Mon 5/16/16	Mon 12/31/18	686 days	67%	SEC
ClearPass Mobile Authentication	Mon 6/20/16	Wed 7/12/17	278 days	85%	MTS,SEC
Firewall Upgrades in Bressler/Tyler	Thu 6/1/17	Tue 7/18/17	34 days	0%	SEC
Algosec FW Management (EOY)	Mon 5/1/17	Fri 7/28/17	65 days	50%	SEC
IT Security Policies/HIPAA	Mon 5/1/17	Thu 8/31/17	89 days	50%	SEC
Security Training Rollout to Campus	Wed 4/19/17	Tue 1/23/18	200 days	0%	SEC
Vulnerability Big-Fix	Sun 7/1/18	Mon 12/31/18	132 days	0%	SEC
Media and Tech Services	Mon 5/16/16	Fri 3/30/18	490 days	62%	MTS
Cox Cable TV Termination	Mon 5/1/17	Fri 6/30/17	45 days	80%	MTS
Edge Switch Install	Mon 5/1/17	Fri 8/25/17	85 days	50%	MTS
EduRoam Enablement/Internet2	Mon 11/21/16	Fri 8/25/17	200 days	0%	MTS
GSO - Raytheon VideoConf Class	Thu 6/1/17	Wed 8/30/17	65 days	50%	MTS
Sakai Upgrade V11	Thu 9/1/16	Thu 8/31/17	261 days	50%	MTS
Starfish/Sakai Integration - Longsight	Mon 5/1/17	Fri 9/29/17	110 days	57%	MTS,UCS
Binacade - Phase III (AutoProvision)	Fri 7/7/17	Fri 3/20/18	101 days	0%	MTS

Directory Architecture						
Authoritative Directory Campus Rollout	Mon 7/1/19	Fri 3/6/20	180 days	0%	CTS,UTN	
IT Risk Management	Mon 7/3/17	Fri 3/6/20	700 days	0%		
Identity Access Management Lifecycle	Mon 7/1/19	Fri 3/6/20	180 days	0%		
Identity Access Management (SSO)	Mon 7/1/19	Fri 3/6/20	180 days	0%	SEC,CTS	
URI Portal	Mon 11/4/19	Fri 3/6/20	90 days	0%	CTS	