

University Space	Integration Solution	Target Completion Date	Status
Ballentine 101	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Ballentine 102	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Ballentine 103	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Ballentine 105	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Ballentine 111	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Ballentine 112	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Ballentine 113	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Ballentine 114	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Ballentine 115	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Beaupre 100	Capture Device for Broadcast & Capture	Fall Class Start	Not Yet Started
Beaupre 105	Capture Device for Broadcast & Capture	Fall Class Start	Not Yet Started
Beaupre 215	Computer Based Lecture Broadcast & Capture	Fall Class Start	Not Yet Started
Bliss 110	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Bliss 190	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment

University Space	Integration Solution	Target Completion Date	Status
Bliss 210	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Bliss 240	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Bliss 260	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Bliss 290	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
CBLS 010	Capture Device for Broadcast & Capture	Fall Class Start	Not Yet Started
CBLS 100	Capture Device for Broadcast & Capture	Fall Class Start	Not Yet Started
CBLS 152	Computer Based Lecture Broadcast & Capture	Fall Class Start	Not Yet Started
Chafee 219	Capture Device for Broadcast & Capture	Fall Class Start	Not Yet Started
Chafee 235	Capture Device for Broadcast & Capture	Fall Class Start	Not Yet Started
Chafee 244	Capture Device for Broadcast & Capture	Fall Class Start	Not Yet Started
Chafee 251	Capture Device for Broadcast & Capture	Fall Class Start	Not Yet Started
Chafee 271	Capture Device for Broadcast & Capture	Fall Class Start	In Progress
Chafee 273	Capture Device for Broadcast & Capture	Fall Class Start	In Progress
Chafee 275	Capture Device for Broadcast & Capture	Fall Class Start	In Progress
Chafee 277	Capture Device for Broadcast & Capture	Fall Class Start	In Progress
Coastal Aud	Capture Device for Broadcast & Capture	Fall Class Start	Not Yet Started

University Space	Integration Solution	Target Completion Date	Status
East 112	Computer Based Lecture Broadcast & Capture	Fall Class Start	Not Yet Started
Edwards	Capture Device for Broadcast & Capture	Fall Class Start	In Progress
Eng 010C	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Eng 025C	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Eng 045	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Eng 264	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Fine 102F	Computer Based Lecture Broadcast & Capture	Fall Class Start	Not Yet Started
Fogarty 028	Computer Based Lecture Broadcast & Capture	Fall Class Start	Not Yet Started
Fogarty 120	Computer Based Lecture Broadcast & Capture	Fall Class Start	Not Yet Started
Fogarty 214	Computer Based Lecture Broadcast & Capture	Fall Class Start	Not Yet Started
Galanti Lounge	Computer Based Lecture Broadcast & Capture	Fall Class Start	Not Yet Started
Hardge Forum	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Ind Square 194	Computer Based Lecture Broadcast & Capture	Fall Class Start	Not Yet Started
Ind Square 195	Computer Based Lecture Broadcast & Capture	Fall Class Start	Not Yet Started

University Space	Integration Solution	Target Completion Date	Status
Kirk Aud	Capture Device for Broadcast & Capture	Fall Class Start	Not Yet Started
Library 166	Capture Device for Broadcast & Capture	Fall Class Start	Not Yet Started
Library Galanti	Capture Device for Broadcast & Capture	Fall Class Start	Not Yet Started
Lippitt 204	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Lippitt 205	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Lippitt 401	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Lippitt 402	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Morrill 213	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Morrill 215	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Morrill 323	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Pasore 208	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Pastore 124	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Pastore 201	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Pastore 219	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress

University Space	Integration Solution	Target Completion Date	Status
Pastore 259	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Pastore 305	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Pastore 350	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Quinn 103	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Quinn 104	Computer Based Lecture Broadcast & Capture	Fall Class Start	Not Yet Started
Quinn 209	Capture Device for Broadcast & Capture	Fall Class Start	Not Yet Started
Quinn 211	Capture Device for Broadcast & Capture	Fall Class Start	Not Yet Started
Quinn 214	Capture Device for Broadcast & Capture	Fall Class Start	Not Yet Started
Quinn 215	Computer Based Lecture Broadcast & Capture	Fall Class Start	Not Yet Started
Quinn 219	Capture Device for Broadcast & Capture	Fall Class Start	Not Yet Started
Quinn 314	Capture Device for Broadcast & Capture	Fall Class Start	In Progress
Quinn Aud	Capture Device for Broadcast & Capture	Fall Class Start	Not Yet Started
Roosevelt Hall Great Room	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Swan 201	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Swan 202	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment

University Space	Integration Solution	Target Completion Date	Status
Swan 203	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Swan 204	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Swan 205	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Swan 206	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Swan 207	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Swan 209	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Swan 211	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Swan 213	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Swan 215	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Swan 305	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Swan 306	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Swan 309	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Swan 311	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment

University Space	Integration Solution	Target Completion Date	Status
Swan 313	Computer Based Lecture Broadcast & Capture	Fall Class Start	Final Stage- Awaiting Software Deployment
Swan Aud	Capture Device for Broadcast & Capture	Fall Class Start	Not Yet Started
Tyler 106	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Tyler 108	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Uclub 113	Computer Based Lecture Broadcast & Capture	Fall Class Start	Not Yet Started
Washburn 111	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Washburn 112	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Washburn 132	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Washburn 133	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Washburn 208	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Washburn 219	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Washburn 220	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Washburn 308	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Washburn 316	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress

University Space	Integration Solution	Target Completion Date	Status
White 110	Computer Based Lecture Broadcast & Capture	Fall Class Start	Not Yet Started
White 113	Capture Device for Broadcast & Capture	Fall Class Start	Not Yet Started
White 202	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
White 204	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
White 205	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
White 206	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Woodward 216	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress
Woodward 318	Computer Based Lecture Broadcast & Capture	Fall Class Start	In Progress

University Space	Integration Solution	Target Completion Date	Status